

WRT / Greenwood Reorganization Committee Task List

<u>No.</u>	<u>Task</u>	<u>Start</u>	<u>Finish</u>	<u>Status</u>
1	Adoption of Resolutions	12/8/2008	12/9/2008	Comp
2	Appoint Committee Team	12/9/2008	1/13/2009	Comp
3	Form Committee Sub-groups	1/13/2009	2/12/2009	Comp
4	Sub-group investigation	2/12/2009	4/21/2009	In process
5	Develop Templates / Models	2/12/2009	4/21/2009	In process
6	Develop and implement Reorg web site	2/12/2009	4/21/2009	In process
7	Develop task requirements	2/12/2009	3/5/2009	In process
8	Resolutions submitted to Dept of Local Gov Fin	2/12/2009	7/7/2009	
9	Decision on multiple service areas	3/5/2009	4/2/2009	
10	Name and description of reorganized political subdivision	3/5/2009	9/11/2009	
11	Description of the boundaries of the political subdivision	3/5/2009	9/11/2009	
12	Description of the taxing areas	3/5/2009	9/11/2009	
13	Description of the legislative, fiscal, and executive bodies	3/5/2009	9/11/2009	
14	Description of the election districts	3/5/2009	9/11/2009	
15	Description of the services offered and service areas	3/5/2009	9/11/2009	
16	Disposition of assets, liabilities, personal, and agreements	3/5/2009	9/11/2009	
17	Any other items that the Committee or legislative bodies determine	3/5/2009	9/11/2009	
18	Status update of Reorganization plan - WRT & GWD	4/21/2009	4/21/2009	
19	Sub-group investigation	4/21/2009	7/7/2009	
20	Review of Reorganization outline - WRT & GWD	7/7/2009	7/7/2009	
21	Sub-group investigation - report development	7/7/2009	9/15/2009	
22	Draft presentation of Reorganization Plan - WRT & GWD	9/15/2009	9/15/2009	
23	Develop communication / education plan	9/15/2009	1/4/2010	
24	Composition of Reorganization Plan	9/15/2009	12/1/2009	
25	Introduction of Reorganization plan - GWD	12/1/2009	12/1/2009	
26	Introduction of Reorganization plan - WRT	12/1/2009	12/1/2009	
27	Finalize Reorganization Plan	12/1/2009	12/15/2009	
28	1st reading of Reorganization plan - WRT	12/15/2009	12/15/2009	
29	1st reading of Reorganization plan - GWD	12/15/2009	12/15/2009	
30	Notice of public hearing	12/15/2009	1/4/2010	
31	2nd reading - Public hearing - Approval of Reorg Plan - WRT	1/4/2010	1/4/2010	
32	2nd reading - Public hearing - Approval of Reorg Plan - GWD	1/4/2010	1/4/2010	
33	Implement communication / education plan	1/4/2010	5/4/2010	
34	Copy and distribute reorganization plan	1/4/2010	1/11/2010	
35	Record the Reorganization Plan	1/11/2010	1/18/2010	
36	Notify County election board	1/18/2010	1/25/2010	
37	Required Waiting Period	1/25/2010	5/4/2010	
38	Voter election	5/4/2010	5/4/2010	
39	Certification of election results	5/4/2010	5/24/2010	
40	Certification of results recorded	5/24/2010	6/1/2010	
41	Reorganization becomes effective	7/1/2010	7/1/2010	

Revised 2/28/2009

Council mtg. 3/2/09